

Declass Review by NGA.

July 20, 1965

INVOICE NO. 12A

For services rendered on Contract [REDACTED]

From: [REDACTED]

To: U. S. Government

This invoice is a supplement to Invoice No. 12 dated June 30, 1965 and is for the services of [REDACTED] on Task II, Item 5 "Lamps for Rear Projection Viewers" in the period June 11, 1965 through June 30, 1965. The official corporate name of the [REDACTED] authorized for subcontract in Supplementary Agreement No. 6 of [REDACTED]

Direct Costs:

Subcontract [REDACTED]

[REDACTED] Purchase Order No. T.C. 1 dated June 15, 1965 and [REDACTED] Invoice No. 1502 dated 12 July, 1965 attached.) Direct costs are invoiced at net cost to [REDACTED]

Invoice Total [REDACTED]

Certified as received and accepted: [REDACTED]

---

Technical Representative of the Contracting Officer

STAT

Approved For Release 2005/11/21 : CIA-RDP78B04770A002900020099-2

Next 1 Page(s) In Document Exempt


Approved For Release 2005/11/21 : CIA-RDP78B04770A002900020099-2

June 30, 1965

STAT



Monthly letter progress report - Contract



STAT

LOG OF ACTIVITIES

Tuesday, June 1, 1965 through

Friday, June 4, 1965

Visitation to Washington, D.C. Office of Technical Representative of Contracting Officer for orientation and briefing. (Principal Associate 3 3/4 days, Task I)

Monday, June 7, 1965

Initiation of work on structural rigidity and vibration (Principal Associate 1/2 day, Task II)

Thursday, June 10, 1965

Continue work on structural rigidity and vibration (Principal Associate 1/2 day, Senior Associate 3/4 day, Task II)

Friday, June 11, 1965

Initiate work on projector lamp study, continue work on structural rigidity and vibration analysis. (Principal Associate 1/2 day, Senior Associate 1/2 day, Task II).

1/2 day, Task I).

Monday, June 14, 1965

Continue work on structural rigidity and vibration analysis. (Principal Associate 1 day, Senior Associate 1 day, Task II)

Tuesday, June 15, 1965

Continue work on structural rigidity and vibration analysis and projector lamp study. (Principal Associate 1 day, Senior Associate 3/4 day, Task II).

STAT  
STAT

STAT

June 30, 1965

Log of Activities (Continued)Wednesday, June 16, 1965

Review outline of study report and direction of analysis of structural rigidity and vibration. (Senior Associate, 1 hour, Task II).

Thursday, June 17, 1965Visitation [redacted]

(Principal Associate, 3 hours, Task I).

Review lamp data and review vibration data. (Principal Associate 1/2 day, Senior Associate, 1 hour, Task II).

Friday, June 18, 1965

Obtain information on Automatic Target Recognition work at [redacted]

[redacted] as requested by the Technical Representative of Contracting Officer. (Principal Associate 1/2 day, Task II). Continue work on structural rigidity and vibration analysis. (Senior Associate, 1/2 day, Task II).

Monday, June 21, 1965Visitation [redacted]

[redacted] (Principal Associate 1/2 day, Task I). Continue work on projector lamp and structural rigidity and vibration analysis. (Principal Associate 3/4 day, Senior Associate 7 hours, Task II).

Tuesday, June 22, 1965

Preparation of reports of visitations (Principal Associate, 1 day, Task I). Continue work on structural rigidity (Senior Associate, 1 day, Task II).

Wednesday, June 23, 1965

Continue work on structural rigidity and vibration analysis (Senior Associate, 1/2 day, Task II).

Thursday, June 24, 1965

Initiate preparation of drawings and draft of report on structural rigidity and vibration analysis (Principal Associate 1 day, Senior Associate 3 hours, Task II).

Friday, June 25, 1965

Conference with Technical Representative of Contracting Officer, continuation of preparation of report on structural rigidity and vibration, and continuation of gathering data on projection lamps. (Principal Associate 1 day, Senior Associate 1 day, Task II).

Monday, June 28, 1965

Review final draft and review application of computer program to the structural rigidity and vibration analysis. Continue work on projector lamp study. (Principal Associate 1 day, Senior Associate 1 day, Task II).

STAT

June 30, 1965

Log of Activities (Continued)

Tuesday, June 29, 1965

Initiate programming of computer analysis of floor slab dynamics for structural rigidity and vibration analysis. Revise final draft of report. Continue work on projector lamp study. (Principal Associate 1 day, Senior Associate 1 day, Task II).

Wednesday, June 30, 1965

Add Appendix to structural rigidity and vibration report on computer analysis of floor slab dynamic motion, make trial computer run. Continue work on projection lamp data and establish form of presentation of data. (Principal Associate 1/4 day, Senior Associate 1 day, Task II)

Note: Above log of activities does not include the activity of [redacted] which will be separately submitted.

STAT